

REPUBLIC OF MAURITIUS
Ministry of Social Integration, Social Security and National Solidarity
(Social Integration Division)
Indicative Annual Procurement Plan
For Financial Year 2022-2023

Last Updated:		<i>To be updated at least every six months</i>			
S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
1	Goods	High Back Ergonomic chair	12000	Informal Quotation on e-proc	1 st quarter-July to September 2022
2	Goods	High Back Ergonomic chair	12000	Informal Quotation on e-proc	1 st quarter-July to September 2022
3	Goods	Medium back chair	5000	Informal Quotation on e-proc	1 st quarter-July to September 2022
4	Goods	3 units Wired keyboard	1500	Informal Quotation on e-proc	1 st quarter-July to September 2022
5	Goods	Power point pointer	3000	Informal Quotation on e-proc	1 st quarter-July to September 2022
6	Goods	5 units Lan cable 10mt	1500	Informal Quotation on e-proc	1 st quarter-July to September 2022

S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
7	Goods	5 units Lan cable 5mt	800	Informal Quotation on e-proc	1 st quarter-July to September 2022
8	Goods	5 units Lan cable 3mt	625	Informal Quotation on e-proc	1 st quarter-July to September 2022
9	Goods	Calculator	600	Informal Quotation on e-proc	1 st quarter-July to September 2022
10	Goods	All-in-one Monochrome Laser Printer/Copier/Scanner	200000	Restricted Bidding on e-proc	3 rd quarter- December 2022 to January 2023
11	Goods	Personal Computer	55000	Restricted Bidding on e-proc	2 nd quarter-October to December 2022
12	Goods	Metal cupboard with shelves	13000	Informal Quotation on e-proc	2 nd quarter-October to December 2022
13	Goods	2 units Wooden filing cabinet with four drawers	15000	Informal Quotation on e-proc	2 nd quarter-October to December 2022
14	Goods	55 units of diary 2023	10000	Informal Quotation on e-proc	2 nd quarter-October to December 2022
15	Goods	55 units of Bloc Diary 2023	5000	Informal Quotation on e-proc	2 nd quarter-October to December 2022

S.No.	Type/Nature of Procurement	Procurement Details	Cost Estimate (Rs)	Procurement Method to be used	Expected Date of launching of Bid
16	Goods	4 units of wooden footrest	10000	Informal Quotation on e-proc	3 rd quarter-January to March 2023
17	Goods	2 units Metal cupboards with shelves	26000	Informal Quotation on e-proc	4 th quarter- April to June 2023
18	Goods	6 units Name plate (Supply and fixing)	18000	Informal Quotation on e-proc	4 th quarter- April to June 2023
19	Services	Pest control-Victoria House-Yearly	20000	Informal Quotation on e-proc	1 st quarter-July to September 2022
20	Services	Maintenance of UPS- Victoria House-Yearly	15000	Informal Quotation on e-proc	1 st quarter-July to September 2022
21	Services	Cleaning of toilets at Air Mauritius Bldg-Yearly	26000	Informal Quotation on e-proc	1 st quarter-July to September 2022
22	Services	Cleaning of toilets at Victoria House- Yearly	95000	Informal Quotation on e-proc	2 nd quarter-October to December 2022
23	Services	Shampooing of carpet- Air Mauritius Bldg and Victoria House	30000	Informal Quotation on e-proc	2 nd quarter-October to December 2022

24	Consultancy Services	An assessment of the Impacts of Training offered to MPSC beneficiaries as part of their Economic Empowerment	500000	Request for Proposal for Consultancy Services	1 st quarter – August 2022
25	Goods	Cleaning Materials	59500	Informal Quotation on e-proc	Quarterly. As and when required
26	Goods	Petty Stores (Foodstuff, Juice, toilet paper)	107000	Informal Quotation on e-proc	Quarterly. As and when required
27	Goods	Photocopy paper	95,000	Informal Quotation on e-proc	Twice a year. As and when required
28	Goods	Stationery	100,000	Informal Quotation on e-proc	Quarterly. As and when required
29	Goods	Toners	400,000	Informal Quotation on e-proc	Quarterly. As and when required

Date: 14 July 2022

Note: *The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.*